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April 3, 2000

Mr. Raymond Ruiz

National Renewable Energy Laboratory
AFUF 100-10

16173 Denver West Parkway

Golden, CO 80401

SUBJECT: 1999 Annual Technical Status Report Subcontract JAC-4-14108-01
Dear Ray:

The 1999 Annual Technical Status Report information for subcontract JAC-4-
14108-01 is contained in the following two tables. Table 1 contains the number of
solid and liquid samples received from NREL each month from October 1998 to
the end of the subcontract in August 1999. Table 2 contains the Subcontract
Management Summary Report starting in October 1998 to the end of the
subcontract in August 1999.

Table 1: Total Samples Received

Month Solid Samples Received Liquid Samples Received

October 8 0
November 19 0

December 24 0 ]
January 13 0
February 3 0
March 26 0
Apnil 4 0
May 19. 0
June 19 0
July 9 0
August - 2 0

All samples were analyzed using NREL’s established methods. There were no
problems with or changes to these procedures.
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Table 2: Subcontract Management Summary Report
Month Actual Amount Planned Variance from CummulativeT
Contract Planned Varance
Amount Contract
Amount
| October _1%$6,938.00 $16,666.00 $9,728.00 $239,030.00
| November | $10.859.00 $16.,666.00 $ 5,807.00 $244 837.00
| December | $15 965,00 | $16.666.00 $ 701.00 $245,538.00
January $ 9,505.00 $16,666.00 $7,161.00 $252,699.00
February | $3,075.00 $16,666.00 $13,591.00 $266,290.00
March $23,176.00 $16,666.00 -$ 6,510.00 $259,780.00
}_A_pril 3$4,235.00 $16,666.00 $12,431.00 $272,211.00
May $15,178.00 $16,666.00 $1,488.00 | $273,699.00
| June $20,112.00 $16,666.00 -$ 3,446.00 $270,253.00
[ July $14,287.00 $16,666.00 $ 2,379.00 $272,632.00
| August $3,906.00 $16,666.00 $12,760.00 $285,372.00
Sincerely,

Catherine Guiterrez
Technician ||
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